A
Washington State
'7’ Department of Transportation

Field Note Record

Pay for August activities per lump sum break down

Pay this estimate $223,534.73

see materials spread sheet for materials documentation

Contract No. |Station Mile/Line: C/s
8121 1350~ to 1426~ MP 57 to 60 on 1-90
Staked by Date Work Started Date Work Completed Date
9/9/2011
Calculated by Date Checked by Date Inspector Date
JH E. Knudson JH 9/5/19
9/5/2019 9/17/2019
Item 411
CO 6 - Snowshed Crip - Construction
Plan Quantity $60,926,491.61
Paid previously $60,508.150.80
Pay this estimate $223,534.73
Total to date $60,731,685.53

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0411 C.O. #6 - SNOWSHED CRIP- 1 9/5/2019 LS. 223534.. 7408 EK 09/17/19 94

CONSTRUCTION

Attachments
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Copy of 8127 - PE 94 -
BI 411-CRIP
STRUCTURES LS
Breakdown - PE 94
09_05_2019.xlsx
Microsoft Excel
Worksheet

213 KB
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267- 08-29-19 Hyak
1C_3wk (Final).pdf
Adobe Acrobat Document
104 KB

]
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266- 08-22-19 Hyak
1C_3wk (Final).pdf
Adobe Acrobat Document
104 KB
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